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FM 2181 North-South

CSJ: 205402-015 Schematic Approval: December 15, 2005
Project Description: \é\ll\',?(fg dfrr(())r;(;\cvvg;llane o sixlane Environmental Clearance: January 28, 2008
L From City of Denton/Corinth City ROW Acquisition Completed: | January 25, 2013
Limits to Lillian Miller Utility Relocations Completed: | November 2017

Construction Cost: $37,641,150 100% Plans: May 22 2017
Firm & Key Contact: Huitt-Zollars, David Nufer Let Date: July 11,2017
TXDOT PM: Angel Karr Construction Complete: *

Current Activity :

1 Construction: MCM wasdefaultedon Januaryp4, 2019. Utility subcontractor hired by surety
to fill excavation areas. Bacades and environmental protection controls tonbétained A
pre-construction meeting will be scheduled after selection and approval of new contractor.
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FM 720 North

CSJ: 156701-037 SchematicApproved: March 2014
Limits : FromUS 380to Martq Lane Environmental Clearance: March 11, 2015
Construction Cost: | $18011,511 ROW Acquisition Completion: October 2017
Funding: $17 million inProposition 1 Funds Utility Relocations Completion: | Septembef018
Project Widen twclane rural oadway to six 0 .

Description: lane divided urban LD IS, January 5, 2018
Firm: TxXDOT Let Date: March7,2018
TXDOT PM: Rick Williford Construction Completion: March2020
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Current Activities :

1 Construction: Theprojectwas awarded tdMario Snacola & Sons Excavating, IncThere are
400 working days antl9 months of barricadesSeeattached TxDOT construction report.




TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report:May 7, 2019
Report prepared by: Richard Willifor

Project: C 15671-37
Control:  1567%01-037
Highway: FM 720
Limits: From: South of Martop Road
To: US 380
Contractor: Mario Sinacola & Sons Excavating, Inc.

TxDOT Project manager: Richard Williford Phone: (940) 83-6013
Contractords SuperintendPfhore:(214)998825 Hays

Date Work Began: August 9, 2018
Anticipated Completion DateMarch2020

Current Activities :

Current activities: At FM 720 northbound lanespnstruct concrete sidewalks, construct asphalt and
concrete driveways, andstall seed/sod.

Narrative descri pt i onOndM 720 acghboumidanes,Sidacolaavorked ani t i ¢
drainage (installing inlet tops), roadway excavation, tyinglséad concrete pavement. Subcontractor
worked on concrete pavementforiMa o p R o-duthdase. r i gh't

Narrative description of activities planned for next month Work on building concrete pavement
transition at Lloyds Road. Construct concrete andasphiveways. Install seed/sodTraffic switch
for TCP phase 2.

Traffic issues None

Plans for changes in traffic patterns: Traffic switch from existing to new concrete pavimgplanned
for May 20 2019

Item(s) of work currently controlling pro ject completion: Concrete and asphalt sidewalk
construction, installation of seed/sod.

Other items of significance: None



FM 455

CSJ: 081602-072 Schematic Approval: March 1, 2016
Limits : Fromwest of FM 2450 to east of Environmental Clearance: March 20, 2018
Marion Road
_ - Widen twolane rural roadway to four | ROW Acquisition Completion: | August 2019
Project Description: lane urban roadway with turn lanes ag=—— : :
IH-35 Utility Relocations Completion: | October 2021
Estimated Const.Cost: | $36,371,949 100% Plans: June 2020
Firm & Key Contact: DannenbaumDanny Everett Ready toLet Date: October2021
TxDOT PM: Nelson Underwood Let Date: January2022

Current Activity :

T
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ROW: There are 15 parcels for acquisitiort12 are in possessiof;is in negotiations2 are in

ED.

Utilities: TxDOT Dallas District has requested thatvel A SUE be added for IH 35, as well as

test holes.TxDOT to begin utility coordination meetings in May/June 2019.

PS&E: Dannenbaunsubmittedthe 30%plans to TxDOTior reviewon May 1, 2019.

Preliminary design for storm sewer complete.

Preliminary TCP being developed for corridor.

Dannenbaum is coordinating with City of Sanger on illumination throughout the corridgr. Cit

will be responsible for corridor lighting other thaafety lighting at IH 35 and existing lighting at
FM 455/ 1 ndian Lane. TxDOT has requested to
Exhibit A submitted to TxDOT for review. Received TXxDOT Daltasnments on Exhibit A;
Dannenbaum addressing commeéotsresubmittal. Exhibit A resubmitted to TxDOT for

submittal to BNSF. Dannenbaum received comments from TxDOT regarding Exhibit A; clarified
and addressed comments and resubmitted to TxDOT foragp@NSF would like to show the
accommodation of tafuture tracks.Dannenbaunto resubmit Exhibit A before end of May

20109.

Funding: FM 455 is listed as a Proposition 1 project with funding total®@ $million. FM

455 has been listed as a project on thgddr plan with an additional $2.1 million.
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IH -35/FM 455

CSJ: 019502-076 Schematic Approval: January 31, 2019

Limits: At IH-35 and FM 455 Environmental Clearance: May 2019

Reconstruction of approximately>00

Project DEscription: ™ feetof 1H-35 over FM 455

ROW Acquisition Completion: February 2020

Estimated Const. Cost: | $20,000,000 Utility Relocations Completion: | October 2021
Firm & Key Contact: Dannenbaum, Danny Everett 100% Plans: June 2020
TXDOT PM: NelsonUnderwood Ready toLet Date: October 2021

Current Activity :

1 ROW: There32 parcels for aguisition.

9 Utilities: Meeting with TXDOT District Utility Coordinator regarding utilities at FM 455/IH
35 held on February 20, 2018tility coordination meetings scheduléalbegin in Jun€019

1 PS&E: Dannenbaunsubmitted the30% plando TxDOT for reviewon May1, 2019. The
60% plans adequate (without traffic control) are expected in June 2019. Dannenbaum is
finalizing bridge layouts and coordinating with TxDOT on traffic signals and illumination.
Dannenbaum developed preliminary drainage design f@5UWHM 455.
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IH 35 North

CSJ: (1)12503087; 019802:074; 019801- Schematic Approval: January 312019
. US 380i 0.7 miles north FMB002 . )

Limits: (Cooke County) 14.4 miles Environmental Approval: May 2019

Est. Const. Cost: $784,649,09Zentire project) ROW Acquisition Complete: September 2020
Widen existing freeway from four laneg

Description: to six lanes with continuous frontage | Utility Relocations Complete: | September 2022
roads

Firm & Key Contact: | HDR, Brian Swindell 100% Plans: November 2021

TxDOT PM: Nelson Underwod Ready to Let Date: June 2022

Current Activity :

1 Schematic: Schematic approvaéceived on January 31, 2019.
1 Environmental: Environmental efforts continue. Public hearing was held on April 4, 2019, at
Sanger Pubti High School. There were 164 in attendance. Comment peried end\pril
19, 2019.
1 Other: Projectis currently funded only for planning. Additiohahding will need to be
identified for rightof-way acquisition, utility relocatics) final PS&E, andconstruction.A
portion of this project has been included in the Clear Lanes appli¢atitdme 35/35E/35W
project.
1 ROW: Parcel count is approximately 175 in Denton County and®Bih Cooke County
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IH -35/35E/35W Merge

CSJ: 019503-090 Schematic Approval: August 2011

Limits: From IH-35W to US77 Environmental Clearance: June 2017

Description: Reconstruct interchanged existing ROW Acquisition Completed: | July 2020
frontage roads

Estimated - - . .

CerEEET Cos $242 million Utility Relocations Complete: | July 2021

Firm: AECOM 100% Plans: May 2021

TxDOT PM: Monica Perez Let Date: January 2023

Current Activity :

1 Preliminary Design: AECOM will develop design alternatives before PS&E development.
Topographic survey is underway astxpectedo be ompleted inMay 2019.

TxDOT to begin negotiations fgeotechnical services in April 2019.

ITS and TXDOT met on February 28, 2019, to discuss the project.

Consultanhasprepaed preliminary exhibits.

PS&E: Scheduled to begin in early Septempet9.

ROW: Preliminary parcel count is 44, though tb@uld change with scope of work.
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|-35E/Maynhill

CSJ: 019601-109 Schematic Approval: February 2011

Limits: IH-35E intersection with Mayhill | Environmental Clearance: January 31, 2012
Reconstrucinterchange at Mayhill

Description: and IH-35E andexisting 4lane ROW Acquisition Completed: October 2019
frontage roads

Estimated Construction Cost: | $53,400,000 Utility Relocations Complete: November 2020

Firm: LTRA 100% Plans: February 2020

TxDOT PM: Don Vo Ready to Let Date: November 2020

\\" /)?:: X‘_. 3 \3. .s) l 3

Current Activity :

1 PS&E: The 30% package was submitu October 31, 2018. TxDOfas completed review of
30% plans

LTRA continuespreparing 60% designAnticipate the submittal of the 60% plansOetober2019.
TxDOT has finalized scope with LTRA and anticipates updahilestones in the coming weeks.
ROW: There areg7 total parcels for the current Mayhill limits under appraisal. Ther&are
parcels in negotiations,1in appraisall0 parcelsn ED, 4 parcels closednd6 added to the
project with the recently expanded project limits

= =4 =
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IH -35E/Loop 288/Brinker/Maynhill

019601-106

IH-35E intersections with Brinker,
Mayhill, and South Loop 288

Construct grade separation along IH 35§
at Brinker and intersection improvement
at Mayhill and South Loop 288

$33,251,961
BGE, Chris Kuykendall

February 2011

May 13, 2016

July2016

December 2017
August 5, 2016
September 22, 2016

Branden Barnett

Current Activity :

1 Construction: This project was awarded to OHin September 22, 2016. The contract allows for
442 workingdays and 17 months of barricades.

1 Anticipate the opening of the Brinker underpass in summer 2019.

1 See attached TxDOT construction report.
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TxDOT Monthly Project Report
Date of report:April 25, 2019
Report prepared by: Branden Barnett

Project: STP 2017(083)MM
Control: 019601-106
Highway: IH 35E

Limits: From: State School Rd/Mayhill Rd (FM 2499)

To: SL 288
ContractorOHL
TxDOT Project manager: Branden Barnett Phone: (214) 392791
Contractordos Project Manager: Kalin Johnson
Contractords Superintendent: Rick Clifton

Date Work Began: March 6, 2017
Anticipated Completion Date*

Current Activities:

Current activities include: Embankment on southbound main lanes, drill shafts on Loop 288/Brinker
Bridge, excavation for drainage junction box on southbound frontage road, column prep for Brinker
Bridge, construction of MSE walls at Brinkieridge.

Narrati ve descr i pcivitiesnAsghélt/coneetetremoval mftstéuthtzsound main
lanes, Loop 288 bridge demolition, drainage placed across Loop 288.

Narrative description of activities planned for next month: Construction of retaining walls and
entrance ramps, Brinker bridgelemns, anatonstruction of MSE retaining walls.

Traffic issues: None

Plans for changes in traffic patterns: Southbound frontage road various daily lane closures for
drainage construction activities.

Item(s) of work currently controlling project completion: Construction of Brinker bridge and Loop
288 bridge.

Other items of significance: None



MAYHILL ROAD

CSJ: * Schematic Approval: *

Limits: From north of Quail Creek Road to US 38( Environmental Clearance: *

Length: 3.9 miles ROW Acquisition Complete: September 2018
Construction Cost: | $35,877,415 Utility Relocations Complete: | April 2019
PrOJeqt - Widen _ex|st|ng twelane roadway to four 100% Plans: March 2017
Description: lane, divided urban cross section

Firm: City of Denton Let Date: May 11, 2017
Key Contact: Lee Perry Construction Complete: February 2020

Current Activity :

1 Environmental: NCTCOG environmental checklist approved.

9 Utilities: Utility relocations have been substantially completed, with the exceptiok&f D
removing old poles. Old poles have been removed. There are additional utility relocations needed
at the US 380 intersection that are underway.

1 PS&E: The consultant completed theQP@ design in March 2017.

1 Construction: The construction contract wasvarded to Zachary Construction Corporation in

June 2017. Notice to Proceed was issued on September 5,Ri@dSe 2 construction is
underway. North of McKinney Street: relocation afater and sewer lines, installing drainage
pipe, construction of boxutverts, and earthwork. South of McKinney Street: placing concrete
sidewalk, excavation, constructing inlets, relocating water lines, and installing fire hydrants.



